

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|----------|---------|-----|-----------------------|---------------------------|------------|------------|---|----------|
| 1009-60-61 | ASHLAND | NON-HWY | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 06/25/10 | LOWER BAD RV, LK SUPERIOR WATERSHED MONITOR/WETLAND BANK(SFY 2008-2013) BEAR TRAP CREEK, WETLAND BANK | Advanced |
| 9952-11-71 | ASHLAND | NON-HWY | 214 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 12/25/09 | 03/25/10 | ASHLAND R/R RELOCATION PROJECT FEDERAL EARMARK RELOCATE CN R/R TRAIL WORK | Advanced |
| 1180-42-40 | ASHLAND | USH-002 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 11/25/09 | 03/25/10 | ASHLAND - ODANAH ROAD UTL LEVEL OF EFFORT/RECONSTRUCT 36TH AVENUE - BEAR TRAP ROAD | Advanced |
| 1181-11-70 | ASHLAND | USH-002 | 303 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 12/25/09 | 03/25/10 | C ASHLAND, LAKE SHORE DRIVE TRF OPS/INSTALLATION CLVRT LINERS 29TH AVENUE TO 36TH AVENUE | Advanced |
| 1570-09-20 | BARRON | USH-008 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 09/25/10 | | DEACTIVATED C BARRON, DIVISION AV REAL ESTATE ACQUISTION/RECONSTR 18TH STREET INTERSECTION | Deferred |
| 1570-09-70 | BARRON | USH-008 | 303 | \$250,000 - \$499,999 | \$0 - \$99,999 | 01/10/12 | | DEACTIVATED C BARRON, DIVISION AV CONSTRUCTION/RECONSTR 18TH STREET INTERSECTION | Deferred |
| 8510-04-60 | BAYFIELD | STH-013 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 09/25/09 | 03/25/10 | BAYFIELD - CORNUCOPIA CONSTR OPS/REPL 2 BOX CULVERTS/LFA SAXINE CR & SAXINE TRIB C-4-21 & 22 | Advanced |
| 9200-06-00 | BROWN | STH-029 | 303 | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | | 01/01/10 | SHAWANO-GREEN BAY MISC WCL-CTH U | Advanced |
| 9190-21-21 | BROWN | STH-032 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 02/25/10 | GREEN BAY - PULASKI STH 32 & CTH B INTERSECTION | Advanced |
| 1450-04-40 | BROWN | USH-141 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 12/25/10 | VELP AVENUE, CITY OF GREEN BAY R\W-YES BY CITY NORWOOD AVENUE-MILITARY AVE | Advanced |
| 1450-06-41 | BROWN | USH-141 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 12/25/10 | VELP AVENUE, VILLAGE OF HOWARD VH-569 PARCEL #403-AT&T WIS MILITARY AVENUE - USH 41 | Advanced |
| 1450-06-45 | BROWN | USH-141 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 12/25/10 | VELP AVENUE, VILLAGE OF HOWARD R/W-YES, PARCEL # 409 WPS GAS | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|----------|---------|-----|---------------------------|---------------------------|------------|------------|-------------------------------------|----------|
| | | | | | | | | MILITARY AVENUE-USH 41 | |
| 7125-05-25 | BUFFALO | STH-037 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 10/25/09 | 04/25/10 | ALMA - MONDOVI | Advanced |
| | | | | | | | | REAL ESTATE ACQUISITION | |
| | | | | | | | | HUTCHINSON CREEK BRIDGE B-06-0012 | |
| 7125-06-20 | BUFFALO | STH-037 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 10/25/09 | 04/25/10 | ALMA - MONDOVI | Advanced |
| | | | | | | | | REAL ESTATE ACQ/BRIDGE REPLACEMENT | |
| | | | | | | | | BRANCH BUFFALO RIVER BRG B-06-0011 | |
| 8378-02-41 | BURNETT | STH-077 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 09/25/10 | DANBURY - MINONG | Advanced |
| | | | | | | | | UTL/NORTHWESTERN WI ELECTRIC/PAR 10 | |
| | | | | | | | | DEER LAKE ROAD TO EAST COUNTY LINE | |
| 8378-02-42 | BURNETT | STH-077 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 09/25/10 | DANBURY - MINONG | Advanced |
| | | | | | | | | UTL/CENTURY TEL NW WI, LLC /PAR 20 | |
| | | | | | | | | DEER LAKE ROAD TO EAST COUNTY LINE | |
| 7865-03-04 | CHIPPEWA | CTH-T | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 02/25/10 | STH 29 - CTH B | Advanced |
| | | | | | | | | P/E RECST | |
| | | | | | | | | 500' S/O CTH N - 1400' N/O CTH N | |
| 7090-05-43 | CHIPPEWA | USH-012 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 09/25/09 | 09/25/10 | MENOMONIE - EAU CLAIRE | Advanced |
| | | | | | | | | UTL/MCI /PARCEL #30 | |
| | | | | | | | | 20TH STREET INTERSECTION | |
| 1014-00-61 | COLUMBIA | IH -090 | 303 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 12/14/10 | | WISCONSIN DELLS - PORTAGE | Deferred |
| | | | | | | | | CONST OPS/RDMTN/PM ELIGIBLE | |
| | | | | | | | | STH 33 TO IH 39 | |
| 3677-00-03 | DANE | CTH-BB | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 03/25/10 | REINER ROAD - CTH N | Advanced |
| | | | | | | | | PE/PLAN CHECK INTERS IMPROVEMENTS | |
| | | | | | | | | VILAS HOPE ROAD INTERSECTION | |
| 5992-08-75 | DANE | CTH-M | 206 | \$2,000,000 - \$2,999,999 | \$4,000,000 - \$4,999,999 | 04/27/10 | 04/27/10 | CTH M, CITY OF MADISON | Increase |
| | | | | | | | | CONST OPS - GRADE, BASE & SURFACE | |
| | | | | | | | | (N & S OF VALLEY VIEW RD INTERSECT) | |
| 1010-01-80 | DANE | IH -039 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/10 | MADISON - LAKE DELTON ROAD | Advanced |
| | | | | | | | | CONST OPS/TOIP/1010-01-73 | |
| | | | | | | | | LIEN RD UNDERPASS STRUCTURES | |
| 1066-02-83 | DANE | IH -094 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 06/25/11 | MADISON - MILWAUKEE ROAD | Advanced |
| | | | | | | | | CONST OPS/TOIP/1066-02-75 | |
| | | | | | | | | CTH N INTERCHANGE | |
| 5886-02-03 | DANE | LOC-STR | 206 | \$0 - \$99,999 | \$0 - \$99,999 | | 05/11/10 | V WAUNAKEE&T WESTPORT BIKE/PED ACC | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|---------|---------|-----|-----------------------|---------------------------|------------|------------|-------------------------------------|----------|
| | | | | | | | | SEWER & WATER MAIN IMPROVEMENTS | |
| | | | | | | | | WOODLAND DRIVE IMPROVEMENTS | |
| 1206-00-80 | DANE | USH-012 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 06/25/10 | MADISON - CAMBRIDGE | Advanced |
| | | | | | | | | CONST OPS/TOIP/1206-00-73 | |
| | | | | | | | | PARK STREET INTERCHANGE PHASE 2 | |
| 5300-04-78 | DANE | USH-012 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/11 | SAUK CITY - MADISON | Advanced |
| | | | | | | | | TOIP ITEMS INCIDENTAL TO 5300-04-76 | |
| | | | | | | | | GAMMON ROAD INTERCHANGE | |
| 5155-05-21 | DANE | USH-014 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 01/25/11 | MADISON - EVANSVILLE | Advanced |
| | | | | | | | | R/E OPERATIONS | |
| | | | | | | | | STH 92 INTERSECTION | |
| 5155-05-41 | DANE | USH-014 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 01/25/11 | MADISON - EVANSVILLE | Advanced |
| | | | | | | | | UTL OPS //LOE | |
| | | | | | | | | STH 92 INTERSECTION | |
| 5411-02-41 | DANE | USH-051 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 01/25/10 | | BARTILLON DRIVE, CITY OF MADISON | Deferred |
| | | | | | | | | UTL OPS-C.MADISON-PAR 62-REL SEWER | |
| | | | | | | | | (KINSMAN BLVD-PORTAGE RD) | |
| 3042-00-73 | DODGE | STH-060 | 303 | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | | 05/14/13 | LOWELL - HARTFORD | Advanced |
| | | | | | | | | CONST OPS/INTERSECTION IMPROVEMENTS | |
| | | | | | | | | CTH P INTERSECTION | |
| 3889-00-71 | DODGE | STH-060 | 303 | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | | 05/08/12 | LOWELL - HARTFORD | Advanced |
| | | | | | | | | CONST OPS/INTERSECTION IMPROVEMENTS | |
| | | | | | | | | CTH E INTERSECTION | |
| 4610-07-60 | DOOR | STH-042 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 01/25/10 | STURGEON BAY BRIDGE | Advanced |
| | | | | | | | | CCO#? AGAINST 4997-00-39 | |
| | | | | | | | | BAY VIEW BRIDGE LIGHTING | |
| 8998-22-00 | DOUGLAS | LOC-STR | 207 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 12/25/09 | 03/25/10 | SUPERIOR R/R CROSSINGS | Advanced |
| | | | | | | | | FEDERAL DEMO PROJECT, WI020 | |
| | | | | | | | | UPGRADE OF 11 CROSSINGS | |
| 7881-05-02 | DUNN | CTH-D | 205 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 02/25/10 | STH 25 - CTH X | Advanced |
| | | | | | | | | P/E BRRHB | |
| | | | | | | | | KNIGHTS CREEK BRIDGE B170955 | |
| 7120-02-24 | DUNN | STH-085 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 03/25/10 | DURAND - EAU CLAIRE | Advanced |
| | | | | | | | | REAL ESTATE/TLE/BRIDGE REPLACEMENT | |
| | | | | | | | | CRANBERRY CREEK BRIDGE B-17-0695 | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-------------|---------|-----|---------------------------|---------------------------|------------|------------|---|----------|
| 1022-09-80 | EAU CLAIRE | IH -094 | 303 | \$8,000,000 - \$8,999,999 | \$8,000,000 - \$8,999,999 | 11/11/14 | 11/12/13 | EAU CLAIRE - OSSEO CONST/RESURFACING USH 53 TO MALLARD ROAD | Advanced |
| 7824-00-08 | EAU CLAIRE | LOC-STR | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 02/25/10 | C ALTOONA, LAKE ROAD DESIGN/PVRPLA 10TH STREET TO CTH KB | Advanced |
| 7080-03-04 | EAU CLAIRE | USH-012 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 01/01/10 | EAU CLAIRE - FAIRCHILD DESIGN/RESURFACING OTTER CR TO 200 FT E WINCHESTER WAY | Advanced |
| 4052-03-44 | FOND DU LAC | OFF-SYS | 302 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 03/25/10 | FOND DU LAC-PEEBLES PARCEL 304 AT&T WISCONSIN FOND DU LAC-PEEBLES R & U | Advanced |
| 1420-10-44 | FOND DU LAC | USH-151 | 302 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 12/25/09 | 01/25/10 | MADISON TO FOND DU LAC ROAD UTILITY PAR 50 ALLIANT ENERGY-GAS CTH D INT. TO STH 175 | Advanced |
| 5035-00-21 | GRANT | STH-080 | 303 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 12/25/09 | 03/25/10 | PLATTEVILLE - MONTFORT R/E OPERATIONS (MALONE DRIVE - E. TAMA) | Advanced |
| 6630-03-41 | GREEN LAKE | STH-044 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 05/25/10 | COLUMBIA CO LINE - KINGSTON PARCEL 104, ADAMS-COLUMBIA ELECTRIC 400'S COLUMBIA CO LNE - N JCT CTH H | Advanced |
| 5970-03-43 | IOWA | STH-039 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 01/25/10 | | MINERAL POINT - HOLLADALE ROAD UTL OPS - NORTHERN GAS (PAR 152) (STH 23 - FIRST AVENUE) | Deferred |
| 1066-00-80 | JEFFERSON | IH -094 | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 06/25/11 | MADISON - MILWAUKEE CONST OPS/TOIP/1066-00-73 STH 26-HILLSIDE DRIVE | Advanced |
| 1066-00-81 | JEFFERSON | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/10 | MADISON - MILWAUKEE CONST OPS/TOIP/1066-00-71 HILLSIDE DR - E JEFFERSON CO LINE | Advanced |
| 1370-02-77 | JEFFERSON | STH-016 | 303 | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | | 05/14/13 | WATERTOWN - WAUKESHA CONST OPS/INTERSECTION IMPROVEMENTS CTH F INTERSECTION | Advanced |
| 6635-01-02 | JUNEAU | CTH-G | 206 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 06/25/10 | NEW MINER - NEKOOSA PE/RECONSTRUCT SAFETY HRRR | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|---------|---------|-----|---------------------------|---------------------------|------------|------------|------------------------------------|----------|
| | | | | | | | | COUNTY LINE ROAD INTERSECTION | |
| 6635-01-03 | JUNEAU | CTH-G | 206 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/10 | STH 58 - STH 21 | Advanced |
| | | | | | | | | PE/CABLE GUARD UPDATE, SAFETY | |
| | | | | | | | | BUCKHORN CAUSEWAY | |
| 6635-01-22 | JUNEAU | CTH-G | 206 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/10 | NEW MINER - NEKOOSA | Advanced |
| | | | | | | | | R/E OPERATIONS | |
| | | | | | | | | COUNTY LINE ROAD INTERSECTION | |
| 6635-01-72 | JUNEAU | CTH-G | 206 | \$0 - \$99,999 | \$750,000 - \$999,999 | | 06/14/11 | NEW MINER - NEKOOSA | Advanced |
| | | | | | | | | CONST OPS/RECONSTRUCT CURVES | |
| | | | | | | | | COUNTY LINE ROAD INTERSECTION | |
| 6635-01-73 | JUNEAU | CTH-G | 206 | \$0 - \$99,999 | \$500,000 - \$749,999 | | 06/14/11 | STH 58 - STH 21 | Advanced |
| | | | | | | | | CONST OPS/CABLE GUARD UPDATES | |
| | | | | | | | | BUCKHORN CAUSEWAY | |
| 5010-01-41 | JUNEAU | STH-082 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 06/25/10 | C MAUSTON, EAST STH 82 | Advanced |
| | | | | | | | | UTL OPS | |
| | | | | | | | | ROOSEVELT STREET TO KENNEDY STREET | |
| 1032-10-40 | KENOSHA | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 06/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTL/WE ENERGIES-ELEC | |
| | | | | | | | | CTH C TO STH 50 | |
| 1032-10-41 | KENOSHA | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 06/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTL/WE ENERGIES-GAS | |
| | | | | | | | | CTH C TO STH 50 | |
| 1032-11-40 | KENOSHA | IH -094 | 303 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 12/25/09 | 03/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTIL/WE ENERGIES ELETRIC | |
| | | | | | | | | STH 50 INTERCHANGE & FRONTAGE RDS | |
| 1032-11-41 | KENOSHA | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 12/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTIL/WE ENERGIES GAS | |
| | | | | | | | | STH 50 INTERCHANGE & FRONTAGE RDS | |
| 1032-11-43 | KENOSHA | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 03/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTIL/TIME WARNER CABLE | |
| | | | | | | | | STH 50 INTERCHANGE & FRONTAGE RDS | |
| 1032-11-47 | KENOSHA | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 03/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTL/KENOSHA WATER UTILITY | |
| | | | | | | | | STH 50 INTERCHANGE & FRONTAGE RDS | |
| 1030-21-93 | KENOSHA | NON-HWY | 303 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 12/25/09 | 06/25/10 | N-S FREEWAY CORRIDOR | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|---------|---------|-----|---------------------------|---------------------------|------------|------------|-----------------------------------|----------|
| | | | | | | | | MIS/ | |
| | | | | | | | | OCIP CLAIMS | |
| 1030-22-40 | KENOSHA | NON-HWY | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 03/25/10 | N-S FREEWAY - STH 142 INTERCHANGE | Advanced |
| | | | | | | | | UTL/WE ENERGIES-GAS | |
| | | | | | | | | STH 142 INTERCHANGE & MAINLINE | |
| 1030-22-42 | KENOSHA | NON-HWY | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 03/25/10 | N-S FREEWAY - STH 142 INTERCHANGE | Advanced |
| | | | | | | | | UTL/WE ENERGIES-ELECTRIC | |
| | | | | | | | | STH 142 INTERCHANGE & MAINLINE | |
| 1030-22-44 | KENOSHA | NON-HWY | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 03/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTL/WE ENERGIES-ELECTRIC | |
| | | | | | | | | STH 158 TO STH 142 | |
| 1030-23-44 | KENOSHA | NON-HWY | 303 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 12/25/09 | 03/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTL/WE ENERGIES ELECTRIC | |
| | | | | | | | | STH 142 TO CTH E | |
| 1030-23-45 | KENOSHA | NON-HWY | 303 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 12/25/09 | 03/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTL/WE ENERGIES GAS | |
| | | | | | | | | STH 142 TO CTH E | |
| 1031-07-43 | KENOSHA | NON-HWY | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 06/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTL/WE ENERGIES ELECTRIC | |
| | | | | | | | | STATE LINE TO CTH C | |
| 1031-07-45 | KENOSHA | NON-HWY | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 06/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTIL/VERIZON NORTH, INC | |
| | | | | | | | | STATE LINE TO CTH C | |
| 1031-07-47 | KENOSHA | NON-HWY | 303 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 12/25/09 | 06/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTL/AT&T CORP | |
| | | | | | | | | STATE LINE TO CTH C | |
| 1035-03-40 | KENOSHA | NON-HWY | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 06/25/10 | N-S FREEWAY - CTH KR INTERCHANGE | Advanced |
| | | | | | | | | UTL/WE ENERGIES-ELEC | |
| | | | | | | | | CTH KR INTERCHANGE & MAINLINE | |
| 1035-03-41 | KENOSHA | NON-HWY | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 06/25/10 | N-S FREEWAY - CTH KR INTERCHANGE | Advanced |
| | | | | | | | | UTL/WE ENERGIES GAS | |
| | | | | | | | | CTH KR INTERCHANGE & MAINLINE | |
| 1035-03-42 | KENOSHA | NON-HWY | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 06/25/10 | N-S FREEWAY - CTH KR INTERCHANGE | Advanced |
| | | | | | | | | UTL/AT&T WISCONSIN | |
| | | | | | | | | CTH KR INTERCHANGE & MAINLINE | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------|---------|-----|---------------------------|---------------------------|------------|------------|------------------------------------|----------|
| 1035-03-44 | KENOSHA | NON-HWY | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 06/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTL/WE ENERGIES ELECTRIC | |
| | | | | | | | | CTH E TO CTH KR | |
| 5991-07-32 | LA CROSSE | LOC-STR | 217 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 02/25/10 | C OF LACROSSE, PED IMPROVEMENTS | Advanced |
| | | | | | | | | CONST OPS - PED SIGNAGE/CURB RAMPS | |
| | | | | | | | | VARIOUS LOCATIONS | |
| 5820-01-71 | LA CROSSE | STH-162 | 303 | \$0 - \$99,999 | \$1,000,000 - \$1,999,999 | | 05/14/13 | COON VALLEY - BANGOR | Advanced |
| | | | | | | | | CONST OPS/RECST CURVE | |
| | | | | | | | | H HUNDT ROAD TO KAMMEL COULEE ROAD | |
| 9835-03-40 | LANGLADE | STH-064 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 02/25/10 | STH 64 RELOCATION, CITY OF ANTIGO | Advanced |
| | | | | | | | | UTILITY RELOCATION VERIZON | |
| | | | | | | | | WESTERN AVENUE - USH 45 (NORTH) | |
| 9835-03-41 | LANGLADE | STH-064 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 02/25/10 | STH 64 RELOCATION, CITY OF ANTIGO | Advanced |
| | | | | | | | | UTILITY RELOCATION CITIGAS | |
| | | | | | | | | WESTERN AVENUE - USH 45 (NORTH) | |
| 6999-10-23 | MARATHON | LOC-STR | 206 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 05/25/11 | | WESTON AVENUE, VILLAGE OF WESTON | Deferred |
| | | | | | | | | RECONSTRUCT WI034 | |
| | | | | | | | | ALDERSON ST - BIRCH ST | |
| 6999-10-83 | MARATHON | LOC-STR | 206 | \$3,000,000 - \$3,999,999 | \$3,000,000 - \$3,999,999 | 02/14/12 | | WESTON AVENUE, VILLAGE OF WESTON | Deferred |
| | | | | | | | | RECONSTRUCT WI034 | |
| | | | | | | | | ALDERSON ST - BIRCH ST | |
| 1620-00-55 | MARATHON | STH-013 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/14 | 06/25/10 | MARSHFIELD TO SPENCER | Advanced |
| | | | | | | | | SIDEROAD INT IMPROVEMENTS | |
| | | | | | | | | 26TH ROAD - STH 98 | |
| 1620-00-56 | MARATHON | STH-013 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/14 | 06/25/10 | MARSHFIELD TO SPENCER | Advanced |
| | | | | | | | | SIDEROAD INT IMPROVEMENTS | |
| | | | | | | | | 26TH ROAD - STH 98 | |
| 1620-00-79 | MARATHON | STH-013 | 303 | \$4,000,000 - \$4,999,999 | \$4,000,000 - \$4,999,999 | 01/13/15 | 12/11/12 | MARSHFIELD TO SPENCER | Advanced |
| | | | | | | | | 26TH ROAD - APPLE STREET | |
| | | | | | | | | 26TH ROAD - STH 98 | |
| 1620-00-80 | MARATHON | STH-013 | 303 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 01/13/15 | 12/11/12 | MARSHFIELD TO SPENCER | Advanced |
| | | | | | | | | SIDEROAD INT IMPROVEMENTS | |
| | | | | | | | | 26TH ROAD - STH 98 | |
| 1620-01-42 | MARATHON | STH-013 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 08/25/10 | MARSHFIELD TO SPENCER | Advanced |
| | | | | | | | | PARCEL 300, MFLD ELECTRIC | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------|---------|-----|---------------------------|---------------------------|------------|------------|-------------------------------------|----------|
| | | | | | | | | APPLE STREET - STH 98 | |
| 1620-01-43 | MARATHON | STH-013 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 08/25/10 | MARSHFIELD TO SPENCER | Advanced |
| | | | | | | | | PARCEL 302 CLARK ELECTRIC COOP | |
| | | | | | | | | APPLE STREET - STH 98 | |
| 1620-01-44 | MARATHON | STH-013 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 08/25/10 | MARSHFIELD TO SPENCER | Advanced |
| | | | | | | | | PARCEL 304, WISCONSIN GAS | |
| | | | | | | | | APPLE STREET - STH 98 | |
| 1620-01-45 | MARATHON | STH-013 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 08/25/10 | MARSHFIELD TO SPENCER | Advanced |
| | | | | | | | | PARCEL 306, VERIZON NORTH, INC | |
| | | | | | | | | APPLE STREET - STH 98 | |
| 1620-01-46 | MARATHON | STH-013 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 08/25/10 | MARSHFIELD TO SPENCER | Advanced |
| | | | | | | | | PARCEL 307, XCEL ENERGY | |
| | | | | | | | | APPLE STREET - STH 98 | |
| 1620-01-47 | MARATHON | STH-013 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 08/25/10 | MARSHFIELD TO SPENCER | Advanced |
| | | | | | | | | PARCEL 308, WE ENERGIES | |
| | | | | | | | | APPLE STREET - STH 98 | |
| 9160-09-21 | MARINETTE | STH-064 | 303 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 02/25/10 | | HALL AVE. CITY OF MARINETTE | Deferred |
| | | | | | | | | R/W-BY CITY | |
| | | | | | | | | ROOSEVELT RD - STATE ST | |
| 1030-20-41 | MILWAUKEE | IH -094 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 02/25/10 | N-S FREEWAY - N MILWAUKEE CO RDWY | Advanced |
| | | | | | | | | UTL / WE ENERGIES-GAS | |
| | | | | | | | | MILWAUKEE NORTH | |
| 1030-20-42 | MILWAUKEE | IH -094 | 303 | \$2,000,000 - \$2,999,999 | \$2,000,000 - \$2,999,999 | 12/25/09 | 06/25/10 | N-S FREEWAY - N MILWAUKEE CO RDWY | Advanced |
| | | | | | | | | UTL/AT&T CORP | |
| | | | | | | | | MILWAUKEE NORTH | |
| 1060-22-92 | MILWAUKEE | IH -094 | 303 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 12/25/09 | 06/25/10 | MARQ IC SHERIFF PATROL | Advanced |
| | | | | | | | | MITG/SHERIFF & STATE PATROL EFFORTS | |
| | | | | | | | | I94@ 25TH ST, I43@ MCKINLEY/FDL I/C | |
| 1060-34-90 | MILWAUKEE | IH -094 | 303 | \$0 - \$99,999 | \$3,000,000 - \$3,999,999 | | 05/25/11 | EAST WEST FREEWAY | Advanced |
| | | | | | | | | MIS/TRAFFIC MITIGATION | |
| | | | | | | | | 70TH ST TO 32ND ST | |
| 2555-06-90 | MILWAUKEE | LOC-STR | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 02/25/10 | W BURLEIGH ST INTERSECT WITH | Advanced |
| | | | | | | | | CONST/SIGNING, SIGNALS & FORESTY | |
| | | | | | | | | W ROOSEVELT DR & N 60TH ST | |
| 2555-06-97 | MILWAUKEE | LOC-STR | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 02/25/10 | W BURLEIGH ST INTERSECT WITH | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------|---------|-----|-----------------------|-----------------------|------------|------------|-------------------------------------|----------|
| | | | | | | | | CONST/FORESTY | |
| | | | | | | | | W ROOSEVELT DR & N 60TH ST | |
| 2645-09-00 | MILWAUKEE | NON-HWY | 206 | \$0 - \$99,999 | \$0 - \$99,999 | | 01/01/10 | VEHICLE & PEDESTRIAN DETECTION | Advanced |
| | | | | | | | | PE/SEMI ACTUATED INSTALLATION(HSIP) | |
| | | | | | | | | NINE LOCAL STREET INTERSECTIONS | |
| 2645-09-90 | MILWAUKEE | NON-HWY | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 05/25/10 | 09/25/10 | VEHICLE & PEDESTRIAN DETECTION | Advanced |
| | | | | | | | | CONST/SEMI ACTUATED INSTALL HSIP) | |
| | | | | | | | | NINE LOCAL STREET INTERSECTIONS | |
| 7062-04-41 | MONROE | STH-027 | 303 | \$100,000 - \$249,999 | \$0 - \$99,999 | 09/25/10 | | SPARTA-NORTH COUNTY LINE (RURAL) | Deferred |
| | | | | | | | | UTL OPS/LEVEL OF EFFORT | |
| | | | | | | | | AUSTIN ST - NORTH MONROE CO LINE | |
| 7062-04-44 | MONROE | STH-027 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 09/25/10 | SPARTA-NORTH COUNTY LINE (RURAL) | Advanced |
| | | | | | | | | UTL OPS/7062-04-72 | |
| | | | | | | | | AUSTIN ST - NORTH MONROE CO LINE | |
| 7062-04-45 | MONROE | STH-027 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 09/25/10 | SPARTA-NORTH COUNTY LINE (RURAL) | Advanced |
| | | | | | | | | UTL OPS/7062-04-72 | |
| | | | | | | | | AUSTIN ST - NORTH MONROE CO LINE | |
| 7062-04-46 | MONROE | STH-027 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 09/25/10 | SPARTA-NORTH COUNTY LINE (RURAL) | Advanced |
| | | | | | | | | UTL OPS/7062-04-72 | |
| | | | | | | | | AUSTIN ST - NORTH MONROE CO LINE | |
| 9150-04-40 | OCONTO | STH-064 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 01/25/10 | STH 32 - EAST COUNTY LINE | Advanced |
| | | | | | | | | CENTURY TEL | |
| | | | | | | | | S JCT STH 32 - VASHINSKI ROAD | |
| 4984-01-59 | OUTAGAMIE | LOC-STR | 303 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 12/25/09 | 04/25/10 | COLLEGE AVENUE BRIDGE | Advanced |
| | | | | | | | | EARMARK B-44-0016 | |
| | | | | | | | | . | |
| 6243-05-43 | OUTAGAMIE | STH-047 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 03/25/10 | BLACK CREEK - BONDUEL | Advanced |
| | | | | | | | | WE ENERGIES | |
| | | | | | | | | SCL - STH 29 | |
| 6243-05-45 | OUTAGAMIE | STH-047 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 03/25/10 | BLACK CREEK - BONDUEL | Advanced |
| | | | | | | | | CENTURYTEL | |
| | | | | | | | | SCL - STH 29 | |
| 6517-07-44 | OUTAGAMIE | STH-076 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 01/25/10 | GREENVILLE - STEPHENSVILLE | Advanced |
| | | | | | | | | PARCEL #101 WE ENERGIES ELECTRIC | |
| | | | | | | | | CTH JJ - WEST JCT.CTH S | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------|---------|-----|-----------------------|---------------------------|------------|------------|--|----------|
| 4075-20-72 | OUTAGAMIE | STH-096 | 303 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 01/25/12 | | MAIN STREET, VIL OF LITTLE CHUTE R/W BY CITY JACKSON ST - E CPL | Deferred |
| 1120-53-50 | OUTAGAMIE | STH-125 | 303 | \$0 - \$99,999 | \$250,000 - \$499,999 | | 06/25/11 | WEST COLLEGE AVE., C. OF APPLETON CN RR XING 181822J SIGNALS & GATES | Advanced |
| 1130-35-41 | OUTAGAMIE | USH-041 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 01/25/10 | OSHKOSH - APPLETON STH 125 & STH 96 INTERCHANGES | Advanced |
| 1450-16-71 | OZAUKEE | IH -043 | 303 | \$0 - \$99,999 | \$6,000,000 - \$6,999,999 | | 03/08/11 | NORTH SOUTH FREEWAY CONST/BRIDGE RE-DECK STH 32 TO N OZAUKEE COUNTY LINE | Advanced |
| 2140-10-40 | OZAUKEE | STH-181 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 10/25/10 | WAUWATOSA ROAD R UTIL/AT&T WISCONSIN, PAR 60 WESTERN ROAD TO BRIDGE ROAD | Advanced |
| 2140-10-41 | OZAUKEE | STH-181 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 10/25/10 | WAUWATOSA ROAD R UTIL/CDARBURG LIGHT & WATER/PAR 61 WESTERN ROAD TO BRIDGE ROAD | Advanced |
| 2140-10-42 | OZAUKEE | STH-181 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 10/25/10 | WAUWATOSA ROAD R UTIL/WE ENERGIES - GAS/PAR 62 WESTERN ROAD TO BRIDGE ROAD | Advanced |
| 2140-10-43 | OZAUKEE | STH-181 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 10/25/10 | WAUWATOSA ROAD R UTIL/CEDARBURG SANITARY/PAR 63 WESTERN ROAD TO BRIDGE ROAD | Advanced |
| 2140-10-46 | OZAUKEE | STH-181 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 10/25/10 | WAUWATOSA ROAD R UTIL/CEDARBURG LGHTNG & WATR/PAR 66 WESTERN ROAD TO BRIDGE ROAD | Advanced |
| 7885-05-00 | PIERCE | CTH-Y | 206 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 02/25/10 | USH 63 - CTH M ROAD PLAN CHECK REVIEW USH 63 - ST CROIX COUNTY LINE | Advanced |
| 1570-30-40 | POLK | USH-008 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 10/25/09 | 04/25/10 | ST CROIX FALLS - TURTLE LAKE UTILITY LEVEL OF EFFORT 208TH STREET INTERSECTION | Advanced |
| 6290-04-52 | PORTAGE | TWN-RD | 207 | \$0 - \$99,999 | \$0 - \$99,999 | 09/25/08 | 03/25/10 | FIVE CORNERS RD CROSSING CLOSURE X-ING CLOSURE INCENTIVE PAYMENT | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------|---------|-----|---------------------------|---------------------------|------------|------------|-------------------------------------|----------|
| | | | | | | | | CROSSING 692517K | |
| 1030-24-48 | RACINE | NON-HWY | 303 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 12/25/09 | 06/25/10 | N-S FREEWAY | Advanced |
| | | | | | | | | UTL/AT&T CORPORATION | |
| | | | | | | | | CTH KR TO STH 11 | |
| 1320-07-21 | RACINE | STH-011 | 303 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 12/25/09 | 03/25/10 | DURAND AVENUE (STH 11) | Advanced |
| | | | | | | | | RE/BRIDGE REPLACEMENT | |
| | | | | | | | | UNION PACIFIC RR CROSSING | |
| 5988-04-70 | SAUK | NON-HWY | 214 | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 12/25/09 | 03/25/10 | CIRCUS WRLD MUSEUM TRAIN SHED REHAB | Advanced |
| | | | | | | | | CONST OPS-REHAB HISTORIC BUILDING | |
| | | | | | | | | CIRCUS WORLD MUSEUM, C BARABOO | |
| 6243-05-41 | SHAWANO | STH-047 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 03/25/10 | BLACK CREEK - BONDUEL | Advanced |
| | | | | | | | | TDS TELECOM | |
| | | | | | | | | SCL - STH 29 | |
| 6243-05-42 | SHAWANO | STH-047 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 03/25/10 | BLACK CREEK - BONDUEL | Advanced |
| | | | | | | | | WPSC | |
| | | | | | | | | SCL - STH 29 | |
| 6243-05-44 | SHAWANO | STH-047 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 03/25/10 | BLACK CREEK - BONDUEL | Advanced |
| | | | | | | | | CHARTER COMMUNICATIONS | |
| | | | | | | | | SCL - STH 29 | |
| 8110-02-70 | ST. CROIX | VAR-HWY | 304 | \$100 MILLION OR GREATER | \$100 MILLION OR GREATER | 07/25/13 | 01/25/14 | STILLWATER - SOMERSET | Deferred |
| | | | | | | | | CONSTR/BRG NEW (MNDOT LEAD AGENCY) | |
| | | | | | | | | ST CROIX RIVER BRIDGE B-55-0224 | |
| 1000-99-14 | STATEWIDE | VAR-HWY | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 02/25/10 | Crossover Median Crashes-FY10 Proj. | Advanced |
| | | | | | | | | UW TOPS Laboratory Project | |
| | | | | | | | | Analysis of Safety Impacts | |
| 1000-99-33 | STATEWIDE | VAR-HWY | 303 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 01/25/10 | RETROFITTING SEMI RIGID STRCT APPRC | Advanced |
| | | | | | | | | PROJECT LIST | |
| | | | | | | | | TRANSITION UPGRADES | |
| 9225-00-40 | TAYLOR | STH-102 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 10/25/09 | 02/25/10 | CHELSEA - RIB LAKE ROAD | Advanced |
| | | | | | | | | UTILITY LEVEL OF EFFORT | |
| | | | | | | | | STH 13 - KENNEDY STREET | |
| 9231-07-21 | VILAS | STH-047 | 303 | \$100,000 - \$249,999 | \$100,000 - \$249,999 | 12/25/09 | 03/25/10 | WOODRUFF - LAC DU FLAMBEAU | Advanced |
| | | | | | | | | | |
| | | | | | | | | WEST BOLTON LAKE LN - CTH D (SOUTH) | |
| 1090-15-91 | WALWORTH | IH -043 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 12/25/10 | ROCK FREEWAY(IH 43) | Advanced |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|----------|---------|-----|----------------|---------------------------|------------|------------|-------------------------------------|----------|
| | | | | | | | | MIS/TRAFFIC MITIGATION | |
| | | | | | | | | USH 12 TO USH 83 | |
| 3140-02-40 | WALWORTH | STH-059 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 06/25/10 | Edgerton - Whitewater | Advanced |
| | | | | | | | | UTIL/AT&T WISCONSIN, PARCEL 80 | |
| | | | | | | | | West County Line to C Whitewater | |
| 3140-02-41 | WALWORTH | STH-059 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 06/25/10 | Edgerton - Whitewater | Advanced |
| | | | | | | | | UTIL/WE ENERGIES-ELECTRIC, PAR 81 | |
| | | | | | | | | West County Line to C Whitewater | |
| 1090-23-91 | WAUKESHA | IH -043 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 01/25/10 | Rock Freeway | Advanced |
| | | | | | | | | CONST/RECONSTRUCT BRIDGE/TRAFFIC MI | |
| | | | | | | | | STH 164 Interchange | |
| 1060-32-90 | WAUKESHA | IH -094 | 303 | \$0 - \$99,999 | \$7,000,000 - \$7,999,999 | | 09/25/11 | EAST-WEST FREEWAY | Advanced |
| | | | | | | | | MIS/TRAFFIC MITIGATION | |
| | | | | | | | | STH 16 TO MILWAUKEE CO LINE | |
| 1370-15-90 | WAUKESHA | STH-016 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 05/25/11 | STH 16 WAUKESHA - OCONOMOWOC | Advanced |
| | | | | | | | | MIS/TRAFFIC MITIGATION | |
| | | | | | | | | IH 94 TO N SAWYER RD | |
| 2210-07-40 | WAUKESHA | USH-018 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/10 | Bluemound Road | Advanced |
| | | | | | | | | UTIL/WE ENERGIES ELEC/PAR 100 | |
| | | | | | | | | MOORLAND RD TO 124TH STREET | |
| 2210-07-41 | WAUKESHA | USH-018 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/10 | Bluemound Road | Advanced |
| | | | | | | | | UTIL/TIME WARNER CABLE/PAR 101 | |
| | | | | | | | | MOORLAND RD TO 124TH STREET | |
| 2210-07-42 | WAUKESHA | USH-018 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/10 | Bluemound Road | Advanced |
| | | | | | | | | UTIL/WE ENERGIES GAS/PAR 102 | |
| | | | | | | | | MOORLAND RD TO 124TH STREET | |
| 2210-07-43 | WAUKESHA | USH-018 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/10 | Bluemound Road | Advanced |
| | | | | | | | | UTIL/VILLAGE OF ELM GROVE/PAR 103 | |
| | | | | | | | | MOORLAND RD TO 124TH STREET | |
| 2210-07-44 | WAUKESHA | USH-018 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/10 | Bluemound Road | Advanced |
| | | | | | | | | UTIL/AT & T WISCONSIN/PAR 104 | |
| | | | | | | | | MOORLAND RD TO 124TH STREET | |
| 2210-07-45 | WAUKESHA | USH-018 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/10 | Bluemound Road | Advanced |
| | | | | | | | | UTIL/MMSD/PAR 105 | |
| | | | | | | | | MOORLAND RD TO 124TH STREET | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2010-2013 STIP
January Amendments**

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Concept/Limit | Reason |
|------------|-----------|---------|-----|-----------------------|-----------------------|------------|------------|------------------------------------|----------|
| 2210-07-46 | WAUKESHA | USH-018 | 303 | \$0 - \$99,999 | \$0 - \$99,999 | | 07/25/10 | Bluemound Road | Advanced |
| | | | | | | | | UTIL/CITY OF BROOKFIELD/PAR 106 | |
| | | | | | | | | MOORLAND RD TO 124TH STREET | |
| 1120-10-46 | WINNEBAGO | USH-041 | 302 | \$250,000 - \$499,999 | \$250,000 - \$499,999 | 12/25/09 | 02/25/10 | STH 26 - BREEZEWOOD LANE | Advanced |
| | | | | | | | | STH 26 - STH 21 CITY OF OSH UA 301 | |
| | | | | | | | | STH 26 - STH 21 | |
| 1120-10-48 | WINNEBAGO | USH-041 | 302 | \$0 - \$99,999 | \$0 - \$99,999 | 12/25/09 | 02/25/10 | STH 26 - BREEZEWOOD LANE | Advanced |
| | | | | | | | | STH 26 - STH 21 CITY OF OSH UA 303 | |
| | | | | | | | | STH 26 - STH 21 | |
| 1120-10-83 | WINNEBAGO | USH-041 | 302 | \$0 - \$99,999 | \$100,000 - \$249,999 | | 12/14/10 | STH 26 - BREEZEWOOD LANE | Advanced |
| | | | | | | | | 9TH AVENUE INTERCHANGE--LIGHTING | |
| | | | | | | | | STH 26 - STH 21 | |
| 6350-06-42 | WOOD | USH-010 | 302 | \$250,000 - \$499,999 | \$0 - \$99,999 | 06/25/11 | | MARSHFIELD - STEVENS POINT | Deferred |
| | | | | | | | | LOE FOR FY11 UTILITY PROJECTS | |
| | | | | | | | | KLONDIKE DR - CTH BB | |
| 6350-06-48 | WOOD | USH-010 | 302 | \$0 - \$99,999 | \$0 - \$99,999 | 01/25/10 | | MARSHFIELD - STEVENS POINT | Deferred |
| | | | | | | | | PARCEL 483, VERIZON | |
| | | | | | | | | CTH BB - STADT ROAD | |

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased