

## **WisDOT 2007 Construction Package Addenda #2**

Updated October 19, 2006

The following changes are in addition to the original packages and Package Addenda #1:

### **Northeast Region**

- Package #22L
  - Let date: May 8, 2007
  - Anticipated number of staff: 1
- The following packages will no longer need consultant staff: #25L
- Package #23, Project IDs 4996-01-12 & 4199-01-71
  - Let date: May 8, 2007
  - Anticipated number of staff: 1 and one part-time.
- Package #26L, Project ID 4857-06-70 move into package 43L (new package below)
  - Support staff: No
  - Anticipated number of staff: None
- Package #27L, ~~Project ID 4857-06-70 move into package 43L (new package below)~~ (the project 9063-09-71, was not moved)
  - Anticipated Construction Cost: \$1,000,000 - \$1,999,999
  - Let date: May 25, 2007
  - Anticipated number of staff: 1 and one part-time.
- The anticipated number of staff:
  - "One part time" on the following packages: #27L, #28L, #29L, #30L, #31L
  - "1 and one part time" on #32L
  - "1" on #33L
- Package #34L
  - Let date: May 8, 2007
  - Anticipated number of staff: One part-time.
- Package #35L: Anticipated Construction Cost: \$3,000,000 - \$3,999,999

## **Northeast Region, con't**

- New packages #41L-46L:

### **CONSULTANT PACKAGE NO. 41L**

**Project I.D. #1**            **4987-02-15**  
Highway/Street:        Day Street  
Termini/Location:     Harvey – Elizabeth Street, City of Green Bay  
County:                Brown  
Length:                0.15  
Project Type:          Reconstruction  
Urban and/or Rural:    Urban  
Traffic Control:        Open to local traffic.

Letting Date:            May 8, 2007

Anticipated Construction Cost:        \$250,000 - \$499,999

Major Items of Work:            Roadway reconstruction, including concrete pavement, storm sewer, curb and gutter, base course, pavement marking and signing.

Complexity Level:                Simple

Associated Contracts:            N/A

Restrictions:                      N/A

Project Manager Required:        Yes

Support Staff Required:          No

Anticipated Number:              None

Required Certification:          Concrete

Duties:                              Inspection, Material Testing, and Construction Management

For more information, contact: Gerry Roesing, Toki and Associates, Inc. (608) 268-3651 or email at [groesing@tokiandassociates.com](mailto:groesing@tokiandassociates.com)

## **CONSULTANT PACKAGE NO. 42L**

**Project I.D. #1**            **6027-03-71**  
Highway/Street:        CTH N  
Termini/Location:     Emons and Buchanan Road Intersection  
County:                Outagamie  
Length:                Intersection  
Project Type:          Reconstruction  
Urban and/or Rural:   Urban  
Traffic Control:       Detoured, open to local traffic.

Letting Date:            July 25, 2007

Anticipated Construction Cost:        \$250,000 - \$ 499,999

**Project I.D. # 2**            **4984-01-46**  
Highway/Street:        Lake Park Road  
Termini/Location:     Plank Road to Kensington Road  
County:                Calumet  
Length:                0.42 miles  
Project Type:          Reconstruction  
Urban and/or Rural:   Urban  
Traffic Control:       Open to local traffic

Letting Date:            March 13, 2007.

Anticipated Construction Cost:        \$1,000,000 - \$1,999,999

Major Items of Work:        Roadway and Bridge Reconstruction, including concrete pavement, aggregate, storm sewers, curb and gutter, base course, pavement marking and signing. Roundabout construction.

Complexity Level:        Medium

Associated Contracts:     N/A

Restrictions:            N/A

Project Manager Required:    Yes

Support Staff Required:    Yes

Anticipated Number:        1

Required Certification:    Yes, Concrete.

Duties:                    Inspection, material testing, and construction management.

For more information, contact: Gerry Roesing, Toki and Associates, Inc. (608) 268-3651 or email at [groesing@tokiandassociates.com](mailto:groesing@tokiandassociates.com).

## **CONSULTANT PACKAGE NO. 43L**

**Project I.D. #1      4808-03-71**  
Highway/Street:      Minnesota Avenue Bridge and Approaches  
Termini/Location:      Bridge Over Anderson Creek  
County:      Fond du Lac  
Length:      0.08 miles  
Project Type:      Bridge Replacement  
Urban and/or Rural:      Urban  
Traffic Control:      Closed to traffic.

Letting Date:      March 13, 2007

Anticipated Construction Cost:      \$ 250,000 - \$ 499,999

**Project I.D. #2      4857-06-70**  
Highway/Street:      Reinhardt Road  
Termini/Location:      0.3 Miles East of Junction CTH V  
County:      Fond du Lac  
Length:      .01 Miles  
Project Type:      Bridge Replacement  
Urban and/or Rural:      Rural  
Traffic Control:      Detoured Road

Letting Date:      March 13, 2007

Anticipated Construction Cost:      \$250,000 - \$499,999

Major Items of Work:      Bridge Construction.  
Complexity Level:      Simple Bridge  
Associated Contracts:      N/A  
Restrictions:      N/A  
Project Manager Required:      Yes  
Support Staff Required:      Yes  
Anticipated Number:      One part time  
Required Certification:      Yes, concrete and aggregate  
Duties:      Inspection, material testing, and construction management.

For more information, contact: Gerry Roesing, Toki and Associates, Inc. (608) 268-3651 or email at [groesing@tokiandassociates.com](mailto:groesing@tokiandassociates.com)

## **CONSULTANT PACKAGE NO. 44L**

**Project I.D. # 1**      **4342-04-71**  
Highway/Street:      CTH G  
Termini/Location:      Long Road to Taus Road  
County:      Manitowoc  
Length:      1.0 Miles  
Project Type:      Reconstruction  
Urban and/or Rural:      Rural  
Traffic Control:      Detoured road, open to local traffic  
  
Letting Date:      July 25, 2007.  
  
Anticipated Construction Cost:      \$500,000 - \$749,999

Major Items of Work:      Roadway and construction, including pavement, grading, and base course.  
  
Complexity Level:      Simple  
  
Associated Contracts:      N/A  
  
Restrictions:      N/A  
  
Project Manager Required:      Yes  
  
Support Staff Required:      Yes  
  
Anticipated Number:      One part time  
  
Required Certification:      Yes, concrete  
  
Duties:      Inspection, material testing and construction management.

For more information, contact: Gerry Roesing, Toki and Associates, Inc. (608) 268-3651 or e-mail at [groesing@tokiandassociates.com](mailto:groesing@tokiandassociates.com)

## **CONSULTANT PACKAGE NO. 45L**

**Project I.D. #1**            **4984-01-30**  
Highway/Street:        CTH AP  
Termini/Location:     STH 441 to USH 10  
County:                Winnebago  
Length:                1.68 miles  
Project Type:          Reconstruction  
Urban and/or Rural:    Rural  
Traffic Control:        Road open to local traffic.

Letting Date:            March 13, 2007

Anticipated Construction Cost:        \$2,000,000 - \$2,999,999

Major Items of Work:            Roadway reconstruction, including concrete pavement, curb and gutter, base course, pavement marking and signing.

Complexity Level:            Medium

Associated Contracts:            N/A

Restrictions:                N/A

Project Manager Required:    Yes

Support Staff Required:        Yes

Anticipated Number:            One

Required Certification:        Concrete

Duties:                        Inspection, material testing and construction management.

For more information, contact: Gerry Roesing, Toki and Associates, Inc. (608) 268-3651 or at e-mail at [groesing@tokiandassociates.com](mailto:groesing@tokiandassociates.com)

**CONSULTANT PACKAGE NO. 46L**

**Project I.D. #1**                    **4378-06-71**  
Highway/Street:            Moede Lane Bridge and Approaches  
Termini/Location:        NA  
County:                    Kewaunee  
Length:                    0.07 Miles  
Project Type:              Bridge Replacement  
Urban and/or Rural:      Rural  
Traffic Control:          Detoured, temporary bypass.

Letting Date:                March 13, 2007

Anticipated Construction Cost:        \$100,000 - \$249,999

Major Items of Work:            Bridge Replacement

Complexity Level:                Low - Medium

Associated Contracts:            N/A

Restrictions:                    N/A

Project Manager Required:        Yes

Support Staff Required:          No

Anticipated Number:              None

Required Certification:          Concrete

Duties:                            Inspection, material testing and construction management.

For more information, contact: Gerry Roesing, Toki and Associates, Inc. (608) 268-3651 or e-mail  
[groesing@tokiandassociates.com](mailto:groesing@tokiandassociates.com)

## **Southeast Region**

- Package #5: The let date for both projects will be May 8, 2007. The anticipated contract cost for Project ID 1410-63-70 is changed to \$500,000 - \$1,000,000.
- Package #9: Consultant staff will no longer be needed as the project was postponed.
- New package:

### **CONSULTANT PACKAGE NO. 25**

**Project I.D. #1**      **1381-02-70**  
Highway/Street:      Mequon Road (STH 57/STH 167)  
Termini/Location:      1000' West of Cedarburg Road – I 43  
County:      Ozaukee County  
Length:      3.346 Mi  
Project Type:      Resurface  
Urban and/or Rural:      Urban  
Traffic Control:      Open to traffic - Staged

Letting Date:      May 8, 2007

Anticipated Construction Cost:      \$4,000,000-\$4,999,999

Major Items of Work:      Roadway items, HMA Pavement, intersection signalization, intersection modifications, bridge overlay, base patching, some curb and gutter.

Complexity Level:      Medium

Associated Contracts:      None

Restrictions:      Railroad crossing must be constructed 2008.

Project Manager Required:      Yes

Support Staff Required:      Yes

Anticipated Number:      3

Required Certification:      Aggregate and concrete sampling

Duties:      Construction administration, inspection, materials sampling and testing, public relations and bridge inspection

For more information, contact: Beth Blum at (262) 548-8644.

## **Southwest Region**

- Package #11 will not need consultant staff.
- Package #12: A Project Manager will not be needed, the anticipated number of staff changed from 1-3 to 1-2, required duties will not include Project Administration.
- Packages Dane No. 4, Green No. 3, Rock No. 3 and Rock No. 4 will not need consultant staff.
- Columbia No. 1 - Let date for ID 6199-00-74 changed from May 8, 2007 to March 13, 2007.
- Grant No. 2 - Let date for ID 5233-00-71 changed from May 8, 2007 to March 13, 2007.
- Green No. 2 - Let date for ID 5318-00-72 changed from March 13, 2007 to May 8, 2007.
- Lafayette No. 2 - Let dates for ID 5671-00-74 and ID 5675-00-72 changed from March 13, 2007 to May 8, 2007.
- Rock No. 2 - Let date for ID 5972-00-72 and ID 5972-00-73 changed from March 13, 2007 to May 8, 2007.
- Dane No. 2 - Added ID 5658-00-72.
  - Let date for Project ID 5909-00-72 changed from March 13, 2007 to May 8, 2007.
  - Added the following project, changed 5909-00-72 to project #2:

**Project I.D. #1                    5658-00-72**

Highway/Street:        CTH PB, STH 92 – CTH A Road  
Termini/Location:     West Branch Sugar River Bridge & Approaches #B-13-047  
County:                 Dane  
Length:                 N/A  
Project Type:           Deck Replacement  
Urban and/or Rural:   Rural  
Traffic Control:        Closed

Letting Date:           May 8, 2007

Anticipated Construction Cost:        \$100,000-\$249,999  
Restrictions:            CTH PB – All work that has the potential to adversely affect the water quality of the stream should be completed between June 15 and September 15.

- Monroe No. 1 – Added the following project:

**Project I.D. #7                    5127-00-70**

Highway/Street:        CTH T, STH 131 – STH 71 Road  
Termini/Location:     Morris Creek Bridge  
County:                 Monroe  
Length:                 N/A  
Project Type:           Bridge  
Urban and/or Rural:   Rural  
Traffic Control:        Closed

Letting Date:           August 14, 2007

Anticipated Construction Cost:        \$100,000-\$249,999

## **Northwest Region**

- Package #13:
  - Removed Project ID 8313-04-71
  - Change Major Items of Work to: 8317-01-71: Structure, grading, subbase, base aggregate dense & asphaltic pavement.  
8815-01-73 & 8816-00-70: Milling, base aggregate dense & asphaltic pavement.
  - Change Restrictions to: 8317-01-71: Trout stream. No in-stream related construction between September 15 & April 15.
  - Add the following project:

**Project I.D. #1                      8816-00-70**  
Highway/Street: CTH B  
Termini/Location: USH 63 – CTH V  
County: Barron  
Length: 9.6 Miles  
Project Type: Pavement Replacement, LFA  
Urban and/or Rural: Rural  
Traffic Control: Road open to through traffic – moving operations

Letting Date: April 25, 2007

Anticipated Construction Cost: \$750,000-\$999,999

- Package #16:
  - Add the following project:

**Project I.D. #3                      8343-05-71**  
Highway/Street: Delta/Drummond Road  
Termini/Location: USH 63 – CTH H  
County: Bayfield  
Length: Approximately 7 miles  
Project Type: Pavement Replacement  
Urban and/or Rural: Rural  
Traffic Control: Road open to local traffic

Letting Date: August 14, 2007

Anticipated Construction Cost: \$2,000,000-\$2,999,999

- Change Major Items of Work to: 8354-05-71 & 8753-04-71: Structure, grading, base aggregate dense, asphaltic surface & rip rap.  
8343-05-71: Milling, grading, base aggregate dense, asphaltic pavement.
- Change Anticipated Number to: 1–2

## **Northwest Region, con't**

- Package #17:
  - Project ID 8742-01-71: Let Date changed from April 10 to May 8, 2007
- Package #22:
  - Project ID 8998-24-71:
    - Let Date changed from March 13 to May 8, 2007
    - Change Support Staff Required to: No, Supplied by City of Superior
    - Change Anticipated Number to: N/A
- Package #23:
  - Remove Project ID 7995-02-06
  - Project ID 7995-02-10: Let Date changed from April 10 to June 12, 2007
  - Change Major Items of Work to: 7995-02-03: Grading, base aggregate dense & asphaltic pavement.  
7995-02-10: Grading, sanitary sewer, storm sewer, curb & gutter, base aggregate dense & asphaltic pavement.
  - Change Restrictions to: 7829-01-70: Existing swallows nests – Bridge should be removed or netted prior to May 15.
  - Add the following projects to Package #23 from Package #24

**Project I.D. #2                      7825-02-70**  
Highway/Street:            CTH E, Elk Creek Lake – Eau Claire Road  
Termini/Location:        Sherman Creek Bridge: B-18-0201  
County:                      Eau Claire  
Length:                      N/A  
Project Type:                Bridge Replacement  
Urban and/or Rural:        Rural  
Traffic Control:            Road closed

Letting Date:                March 13, 2007

Anticipated Construction Cost:        \$250,000-\$499,999

**Project I.D. #4                      7829-01-70**  
Highway/Street:            CTH D, Strum – Brackett Road  
Termini/Location:        Beaver Creek Bridge: B-18-0202  
County:                      Eau Claire  
Length:                      N/A  
Project Type:                Bridge Replacement  
Urban and/or Rural:        Rural  
Traffic Control:            Road closed

Letting Date:                March 13, 2007

Anticipated Construction Cost:        \$250,000-\$499,999

- Package #24:
  - Move Project ID 7825-02-70 and Project ID 7829-01-70 to Package #23
  - Change Restrictions to: None
  - Add the following project:

Letting Date: March 25, 2007

- Change Project ID 7867-06-76 within Package #24 to Project I.D. #3

- Add the following project:

Letting Date: May 8, 2007

- Change Complexity Level to: 7890-01-71, 7892-01-71 & 7897-01-72: Low  
7897-01-73: Medium
- Change Associated Contracts to: 7897-07-72/73: LFA & Let for same project

## **Northwest Region, con't**

- Package #27:
  - Removed Project ID 8868-03-71
  - Change Major Items of Work to: Structure, grading, base aggregate dense, asphaltic surface, curb & gutter & storm sewer. Bridge on realignment, bridge has skewed & curved alignment.
  - Change Complexity Level to: Medium
  - Change Restrictions to: Start after June 1. Complete by Labor Day, due to proximity to school.
  - Change Anticipated Number to: 1
- Package #28:
  - Project ID 8429-10-71: Let Date changed from March 13 to May 8, 2007
  - Add the following projects:

**Project I.D. #2            8785-08-71**  
Highway/Street:        CTH O  
Termini/Location:     Singer Road - Fedke Road  
County:                Rusk  
Length:                1 Mile  
Project Type:          Recondition  
Urban and/or Rural:   Rural  
Traffic Control:       Road open to local traffic

Letting Date:           July 10, 2007

Anticipated Construction Cost:        \$100,000-\$249,999

**Project I.D. #3            8794-10-71**  
Highway/Street:        CTH G  
Termini/Location:     CTH P - Old G Hill Road  
County:                Rusk  
Length:                .33 Mile  
Project Type:          Recondition, LFA  
Urban and/or Rural:   Rural  
Traffic Control:       Road open to local traffic

Letting Date:           February 25, 2007

Anticipated Construction Cost:        \$500,000-\$749,999

- Change Project ID 8456-05-71 within Package #28 to Project I.D. #4
- Change Project ID 8461-04-71 within Package #28 to Project I.D. #5
- Change Major Items of Work to: 8429-10-71 & 8456-05-71: Structure, grading, base aggregate dense & asphaltic surface.  
8785-08-71 & 8794-10-71: Grading, base aggregate dense & asphaltic pavement.
- Change Anticipated Number to: 1-2