

**State of Wisconsin/Department of Transportation**  
**RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: Jun 30, 2001**

<b>Program: SPR-0010(36) FFY99</b>		<b>Part: II Research and Development</b>	
<b>Project Title: Estimating Pile Setup for Wisconsin</b>		<b>Project ID: 0092-00-14</b>	
<b>Administrative Contact: Nina McLawhorn</b>		<b>Sponsor:</b>	
<b>WisDOT Technical Contact: Jeff Horsfall</b>		<b>Approved Starting Date: Nov 3, 2000</b>	
<b>Approved by COR/Steering Committee: \$30,000.00</b>		<b>Approved Ending Date: Nov 3, 2001</b>	
<b>Project Investigator (agency &amp; contact): Al Wagner: Error! Bookmark not defined.</b>			

**Description: Error! Bookmark not defined.**

<b>Total study budget</b>	<b>Current FFY budget</b>	<b>Expenditures for current quarter</b>	<b>Total Expenditures to date</b>
<b>\$30,000.00</b>	<b>\$15,000.00</b>	<b>\$0.00</b>	<b>\$0.00</b>

**Progress This Quarter:**

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Continued review, examination, and assessment by Dr. Edil and WKG<sup>2</sup> of published papers acquired.

**Work Next Quarter:**

Dr. Edil and WKG<sup>2</sup> to continue examination of published literature specifically noting parameters to which set-up is correlated. Canvassing of consultants and contractors with respect to pertinent data, and meeting with WisDOT steering committee to discuss progress, is anticipated.

**Circumstances affecting progress/budget:**

None to date.

**Gantt Chart:**

**Note:** Gantt chart shown in State Fiscal Year Quarters