

**State of Wisconsin/Department of Transportation**  
**RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: Mar 31, 2002**

Program: SPR-0010(36) FFY99		Part: II Research and Development	
Project Title: Lab & Field Evaluation of Superpave Mix Designs		Project ID: 0092-45-98	
Administrative Contact: Nina McLawhorn		Sponsor:	
WisDOT Technical Contact: Error! Bookmark not defined.		Approved Starting Date: Dec 6, 1999	
Approved by COR/Steering Committee: \$80,001.00		Approved Ending Date: Jan 31, 2002	
Project Investigator (agency & contact): Hussain Bahia: UW-Madison			

**Description: Error! Bookmark not defined.**

<b>Total study budget</b>	<b>Current FFY budget</b>	<b>Expenditures for current quarter</b>	<b>Total Expenditures to date</b>
<b>\$80,001.00</b>	<b>\$26,667.00</b>	<b>\$0.00</b>	<b>\$0.00</b>

**Progress This Quarter:**

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

The draft of the final report has been reviewed and revised by the research team and will be submitted to the Wisconsin Department of Transportation during the next few weeks. Several statistical analyses were conducted to clarify some of the findings. In addition contacts were made with equipment manufacturers to assess the practicality of some of the recommendations made in the report. It is anticipated that specific changes to the current WisDOT superpave mixture procedures will be made.

**Work Next Quarter:**

The final report review and revisions will be done and a meeting with the technical oversight committee (TOC) will be completed during the next quarter. It is also planned that pending TOC reviews be done in a timely fashion, the final report submittal will be completed.

**Circumstances affecting progress/budget:**

No circumstances affecting progress / budget.

PROJECT I.D. <b>0092-45-98</b>	STARTING DATE <b>15-Jan-00</b>	COMPLETION DATE <b>June 31, 2002</b>	QUARTER <b>Jan-02</b>	REPORT NUMBER	PERCENT OF									
CONSULTANT FIRM NAME <b>UNIVERSITY OF WISCONSIN - MADISON</b>		% TIME ELAPSED <b>92%</b>	TOTAL PROJECT FUNDIN	CONTRACT FUNDING	Project	Task Complete Last Report	Task Complete This Report	Project Complete						
NAME OF STUDY <b>Fine Aggregate Angularity and Mixture Performance</b>														
TASK *	YEAR	2000				2001				02				
	MONTH	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4	QTR 1				
TASK 1 : LITERATURE REVIEW											6	100	0	6
											4	100	0	4
TASK 2 : EXPERIMENT PREPARATION											6	100	0	6
											30	85	15	30
Interim Report											6	80	20	6
											5	0	0	0
TASK 3 : TESTING OF FIELD SAMPLES											19	90	10	19
											16	90	10	16
Rough Draft of Final Report											2	0	0	0
											2	0	0	0
Final Report Review and Revisions											4	0	0	0
Meeting with the TOC														
Final Report Submittal														
SHOW PROGRESS BY USE OF A BAR CHART:	SCHEDULED													
	COMPLETED										TOTALS	100		

(Submitted by)

(Date)