

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2003

Program: SPR-0010(37) FFY2003		Part: II Research and Development	
Project Title: Investigative Study of the Italgrip System #99-01		Project ID: 0092-00-20	
Administrative Contact: Nina McLawhorn		Sponsor:	
WisDOT Technical Contact: Deb Bischoff		Approved Starting Date: 6 July 1999	
Approved by COR/Steering Committee:		Approved Ending Date: 31 December 2004	
Project Investigator (agency & contact): Deb Bischoff - WisDOT			

Description: The primary objective of this study is to determine if Italgrip is a suitable and cost-effective technique to enhance the safety and/or drainage characteristics of Wisconsin's roadways. The evaluation of this product will encompass laboratory tests, accident investigations, and in-situ field tests/inspections.

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date
\$125,000			

Progress This Quarter: (Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

No work this quarter. This study is about 70% complete.

Work Next Quarter:

Calculate % loss of Italgrip surface on all project sites. Start sifting through accident data.

Circumstances affecting progress/budget: None