

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: March 31, 2002

Program: SPR-0010(37) FFY2000		Part: II Research and Development	
Project Title: ITS Data Management & Archiving Litt. Search		Project ID: 0092-02-11	
Administrative Contact: Nina McLawhorn		Sponsor: John Corbin	
WisDOT Technical Contact: John Corbin (D2) (414) 227-2150		Approved Starting Date: October 1, 2001	
Approved by COR/Steering Committee: FY 2002 \$10,000/1 yr		Approved Ending Date: September 30, 2002	
Project Investigator (agency & contact): Wisconsin ITS Alliance/UW-Madison, Professor Bin Ran			

Description: Conduct a literature search and best practices scan of the title topic.

total study budget	urrent FFY budget	xpenditures for current quarter	total Expenditures to date
\$10,000	\$10,000	\$4,653.70	\$4,653.70

Progress To Date:

All literature search work has been completed.

Work Next Quarter:

Investigators will begin to synthesize benefits results into final documentation.

Circumstances affecting progress/budget: